

BadgerNet Transformation Work in Progress Forecast
TEACH Schools as of 2/18/2018

Site ID	BCN	Carrier	Site Type:	Agency Organization	Customer Site Name:	Readiness Level	Est. Transformation Target Month
STOJXCW01	206	Frontier	TEACH	TEACH-Public K-12 School	Brillion High School	Level 3	Pending Alternate Carrier as Possible Solution
STOJRLCW03	1446	Frontier	TEACH	TEACH-Public K-12 School	Ithaca School	Level 3	Pending Special Construction Decision
STOJPS3W01	1474	Frontier	TEACH	TEACH-Public K-12 School	Sauk Prairie District Office	Level 3	Pending Address Change Request
STOJDDVW07	2598	Frontier	TEACH	TEACH-Public K-12 School	Pecatonica Elementary	Level 3	Pending Special Construction Decision
STOJXWEW03	2601	Frontier	TEACH	Wisconsin Valley Library Service	Elton Branch Library	Level 3	Pending Special Construction Decision
STOJBH4W02	1268	Frontier	TEACH	TEACH-Public K-12 School	Parkview High School	Level 2	Circuit Remediation Pending - Transformation Interval varies (30 -60 days post remediation completion)
STOJIRW01	1973	Frontier	TEACH	TEACH-Public K-12 School	St. Germain Elementary School	Level 2	Circuit Remediation Pending - Transformation Interval varies (30 -60 days post remediation completion)
STOJLLSW02	1974	Frontier	TEACH	TEACH-Public K-12 School	Land O Lakes Elementary School	Level 2	Circuit Remediation Pending - Transformation Interval varies (30 -60 days post remediation completion)
STOJARVW04	1130	Charter	TEACH	TEACH-Tech College	Nicolet Area Technical College Lakeland	Level 2	June - Outside Plant Work will vary based upon weather conditions
STOJEGAW01	424	Charter	TEACH	TEACH-Public K-12 School	Edgar High School	Level 2	June - Outside Plant Work will vary based upon weather conditions
STOJSPW01	1617	Charter	TEACH	TEACH-Private K-12 School	Sacred Hearts School	Level 2	June - Outside Plant Work will vary based upon weather conditions
STOJLY7W02	858	Charter	TEACH	Wisconsin Valley Library Service	Loyal Public Library	Level 2	June - Outside Plant Work will vary based upon weather conditions
STOJBVKW01	144	Charter	TEACH	TEACH-Public K-12 School	Belleville High School	Level 2	June - Outside Plant Work will vary based upon weather conditions
STOJXXW06	1365	Charter	TEACH	TEACH-Public K-12 School	Portage High School	Level 2	June - Outside Plant Work will vary based upon weather conditions
STOJZVW02	1713	Charter	TEACH	TEACH-Public K-12 School	Waterloo High School	Level 2	June - Outside Plant Work will vary based upon weather conditions
STOJRLW06	1021	Charter	TEACH	TEACH-Public K-12 School	Pine River Elementary School	Level 2	June - Outside Plant Work will vary based upon weather conditions
STOJAV2W01	63	Charter	TEACH	TEACH-Public K-12 School	Arbor Vitae Woodruff School	Level 2	June - Outside Plant Work will vary based upon weather conditions
STOJZJTW01	675	Charter	TEACH	TEACH-Public K-12 School	Hustisford High School	Level 2	June - Outside Plant Work will vary based upon weather conditions
STOJUBNW05	New 44	Charter	TEACH	Wisconsin Valley Library Service	Antigo Public Library	Level 2	June - Outside Plant Work will vary based upon weather conditions
STOJWAWW01	1984	Charter	TEACH	TEACH-Public K-12 School	Walworth Jt. # 1	Level 2	June - Outside Plant Work will vary based upon weather conditions
STOJTMWW04	New 25	Charter	TEACH	Wisconsin Valley Library Service	Tomahawk Public Library	Level 2	June - Outside Plant Work will vary based upon weather conditions
STOJARVW02	1126	Charter	TEACH	TEACH-Public K-12 School	Minocqua J1 School District	Level 2	June - Outside Plant Work will vary based upon weather conditions
STOJXXW02	1356	Charter	TEACH	TEACH-CESA	Coop Ed Service Agency 05	Level 2	June - Outside Plant Work will vary based upon weather conditions
STOJXHQW02	3027	Charter	TEACH	TEACH-Public K-12 School	Lake Mills School District	Level 2	June - Outside Plant Work will vary based upon weather conditions
STOJZOEW01	1293	Charter	TEACH	Wisconsin Valley Library Service	Owen Public Library	Level 2	May
STOJA3YW01	67	CenturyLink	TEACH	TEACH-Public K-12 School	Argyle High School	Level 2	June - Outside Plant Work will vary based upon weather conditions
STOJCY4W04	157	CenturyLink	TEACH	TEACH-Public K-12 School	Benton K-12 School	Level 2	June - Outside Plant Work will vary based upon weather conditions
STOJDGYW04	331	CenturyLink	TEACH	TEACH-Public K-12 School	Darlington High School	Level 2	June - Outside Plant Work will vary based upon weather conditions
STOJHJBW02	1524	CenturyLink	TEACH	TEACH-Public K-12 School	Shullsburg School District	Level 2	June - Outside Plant Work will vary based upon weather conditions
STOJBOW01	191	Access Wisconsin	TEACH	TEACH-Public K-12 School	Bonduel High School	Level 2	June - Outside Plant Work will vary based upon weather conditions
STOJBOW01	199	Access Wisconsin	TEACH	TEACH-Public K-12 School	Bowler High School	Level 2	June - Outside Plant Work will vary based upon weather conditions
STOJSWSW07	604	Access Wisconsin	TEACH	TEACH-Public K-12 School	Gresham High School	Level 2	June - Outside Plant Work will vary based upon weather conditions
STOJKZAW02	758	Access Wisconsin	TEACH	TEACH-Col of Men Nation	College of Menominee Nation - Keshena	Level 2	June - Outside Plant Work will vary based upon weather conditions
STOJKZAW03	759	Access Wisconsin	TEACH	TEACH-Public K-12 School	Menominee Indian High School	Level 2	June - Outside Plant Work will vary based upon weather conditions
STOJIMAW01	944	Access Wisconsin	TEACH	TEACH-Public K-12 School	Marion High School	Level 2	June - Outside Plant Work will vary based upon weather conditions
STOJTRW02	1649	Access Wisconsin	TEACH	TEACH-Public K-12 School	Tigerton High School	Level 2	June - Outside Plant Work will vary based upon weather conditions
STOJTRW03	2476	Access Wisconsin	TEACH	TEACH-Public K-12 School	Tigerton Elementary School	Level 2	June - Outside Plant Work will vary based upon weather conditions
STOJSWSW03	2481	Access Wisconsin	TEACH	TEACH-Public K-12 School	Shawano Middle School	Level 2	June - Outside Plant Work will vary based upon weather conditions
STOJRWZW01	311	Access Wisconsin	TEACH	Wisconsin Valley Library Service	Crandon Public Library	Level 2	Service Intervals Pending Telco Engineering
STOJRWZW02	312	Access Wisconsin	TEACH	TEACH-Public K-12 School	Crandon High School	Level 2	Service Intervals Pending Telco Engineering
STOJDCSW01	373	Access Wisconsin	TEACH	Wisconsin Valley Library Service	Dorchester Weix Memorial Library	Level 2	Service Intervals Pending Telco Engineering
STOJPS6W01	428	Access Wisconsin	TEACH	TEACH-Public K-12 School	Elcho School	Level 2	Service Intervals Pending Telco Engineering
STOJMDFW02	982	Access Wisconsin	TEACH	TEACH-Public K-12 School	Medford High School	Level 2	Service Intervals Pending Telco Engineering
STOJODIW02	1134	Access Wisconsin	TEACH	Winding Rivers Library System	Mondovi Public Library	Level 2	Service Intervals Pending Telco Engineering
STOJRH01	1424	Access Wisconsin	TEACH	TEACH-Tech College	Nicolet Area Technical College	Level 2	Service Intervals Pending Telco Engineering
STOJWQBW03	1427	Access Wisconsin	TEACH	TEACH-Public K-12 School	Rib Lake High School	Level 2	Service Intervals Pending Telco Engineering
STOJWQBW02	1428	Access Wisconsin	TEACH	Wisconsin Valley Library Service	Rib Lake Public Library	Level 2	Service Intervals Pending Telco Engineering
STOJMDFW07	1577	Access Wisconsin	TEACH	Wisconsin Valley Library Service	Jean M Thomsen Public Library	Level 2	Service Intervals Pending Telco Engineering
STOJRNHW04	1904	Access Wisconsin	TEACH	TEACH-WITC	WITC - New Richmond	Level 2	Service Intervals Pending Telco Engineering
STOJPS6W02	2303	Access Wisconsin	TEACH	Wisconsin Valley Library Service	Elcho Public Library	Level 2	Service Intervals Pending Telco Engineering
STOJVIRW08	3120	Access Wisconsin	TEACH	Winding Rivers Library System	McIntosh Mem Library	Level 2	Service Intervals Pending Telco Engineering
STOJRH01	New '07	Access Wisconsin	TEACH	Wisconsin Valley Library Service	Rhinelander District Library	Level 2	Service Intervals Pending Telco Engineering
STOJMDFW05	New 33 - 0981	Access Wisconsin	TEACH	Wisconsin Valley Library Service	Frances L. Simek Memorial Library	Level 2	Service Intervals Pending Telco Engineering
STOJCBYW02	297	Frontier	TEACH	Wisconsin Valley Library Service	Colby Public Library	Level 3	Pending Order Placement
STOJTSXW04	965	Frontier	TEACH	TEACH-Public K-12 School	Mauston High School	Level 3	Pending special construction response
STOJTSXW05	966	Frontier	TEACH	Winding Rivers Library System	Mauston Public Library	Level 3	Pending special construction response
STOJEKKW01	430	Charter	TEACH	TEACH-Public K-12 School	Elkhart Lake High School	Level 2	June -Pending Site Walk, Approx. 90 days after site walk
STOJREIW01	1410	Charter	TEACH	TEACH-Public K-12 School	Reedsville School District	Level 2	June -Pending Site Walk, Approx. 90 days after site walk
STOJBSJW01	208	Charter	TEACH	TEACH-Public K-12 School	Bristol Elementary School	Level 2	June -Pending Site Walk, Approx. 90 days after site walk
STOJPMW05	1976	Charter	TEACH	TEACH-Public K-12 School	Plymouth High School	Level 2	June -Pending Site Walk, Approx. 90 days after site walk
STOJFZDW01	2523	Charter	TEACH	TEACH-Public K-12 School	Northern Ozaukee School District	Level 2	June -Pending Site Walk, Approx. 90 days after site walk
STOJXLW02	1471	Charter	TEACH	TEACH-Public K-12 School	Salem School	Level 2	June -Pending Site Walk, Approx. 90 days after site walk
STOJTWRW03	1674	Charter	TEACH	TEACH-Public K-12 School	Two Rivers High School	Level 2	June -Pending Site Walk, Approx. 90 days after site walk
STOJRLW05	1020	Charter	TEACH	TEACH-Public K-12 School	Merrill High School	Level 2	May
STOJABDW01	1	Charter	TEACH	TEACH-Public K-12 School	Abbotsford Jr-Sr High School	Level 2	June -Pending Site Walk, Approx. 90 days after site walk

BadgerNet Transformation Work in Progress Forecast
TEACH Schools as of 2/18/2018

Site ID	BCN	Carrier	Site Type:	Agency Organization	Customer Site Name:	Readiness Level	Est. Transformation Target Month
STOJLY7W01	857	Charter	TEACH	TEACH-Public K-12 School	Loyal High School	Level 2	June -Pending Site Walk, Approx. 90 days after site walk
STOJMH01	933	Charter	TEACH	TEACH-Public K-12 School	Marathon High School	Level 2	June -Pending Site Walk, Approx. 90 days after site walk
STOJRLW07	1024	Charter	TEACH	Wisconsin Valley Library Service	T B Scott Free Library	Level 2	May
STOJMF6W02	973	Charter	TEACH	TEACH-Public K-12 School	McFarland High School	Level 2	Pending Site Walk Results to determine Interval
STOJARVW01	1125	Charter	TEACH	TEACH-Public K-12 School	Lakeland Union High School	Level 2	May
STOJEGVW07	1318	Charter	TEACH	TEACH-Public K-12 School	Phelps High School	Level 2	May
STOJQSGW02	1567	Charter	TEACH	TEACH-Public K-12 School	River Valley High School	Level 2	May
STOJTFOW01	1596	Charter	TEACH	TEACH-Public K-12 School	Stratford High School	Level 2	June -Pending Site Walk, Approx. 90 days after site walk
STOJWF2W02	2707	Charter	TEACH	TEACH-Public K-12 School	Westfield Elementary School	Level 2	May
STOJABDW03	2334	Charter	TEACH	Wisconsin Valley Library Service	Abbotsford Public Library	Level 2	June -Pending Site Walk, Approx. 90 days after site walk
STOJTQPW05	2628	Charter	TEACH	Wisconsin Valley Library Service	Withee Public Library	Level 2	May
STOJQMLW02	949	Charter	TEACH	TEACH-Public K-12 School	Marshall High School	Level 2	May
STOJTMWW02	1657	Charter	TEACH	TEACH-CESA	Coop Ed Service Agency 09	Level 2	May
STOJAMGW01	238	Charter	TEACH	TEACH-Public K-12 School	Cambridge High School	Level 2	May
STOJAZMW03	8	Charter	TEACH	TEACH-Tech College	Mid-State Technical College Adams Campus	Level 2	June -Pending Site Walk, Approx. 90 days after site walk
STOJARVW03	1127	Charter	TEACH	Wisconsin Valley Library Service	Minocqua Public Library	Level 2	Pending Site Walk Results to determine Interval
STOJUBNW02	34	Charter	TEACH	TEACH-Public K-12 School	Antigo High School	Level 2	May
STOJDFDW01	344	Charter	TEACH	TEACH-Public K-12 School	Deerfield Community School District	Level 2	May
STOJMTWW05	2609	AT&T	TEACH	TEACH-Tech College	Lakeshore Tech College-Manitowoc Campus	Level 2	April
STOJSBMW02	2608	AT&T	TEACH	TEACH-Tech College	Lakeshore Tech College-Sheboygan Campus	Level 2	April
STOJWWQW05	2496	AT&T	TEACH	TEACH-Public K-12 School	Lakeview Elementary School	Level 2	Pending Customer Action Item
STOJMKW02	1120	AT&T	TEACH	TEACH-Private College/University	Wisconsin Lutheran College	Level 2	April
STOJWX7W02	1307	CenturyLink	TEACH	TEACH-Public K-12 School	Pepin High School	Level 2	Pending Customer ISP Decision
STOJE3WW01	1480	CenturyLink	TEACH	TEACH-Public K-12 School	Seneca High School	Level 2	Pending Customer ISP Decision
STOJCMYW03	1551	CenturyLink	TEACH	TEACH-Public K-12 School	Sparta High School	Level 2	Pending Customer ISP Decision
STOJRLW112	2030	CenturyLink	TEACH	TEACH-Public K-12 School	Pleasant View Elementary	Level 2	Customer Action Required - Remove Hold or Proceed
STOJAZMW02	5	Frontier	TEACH	TEACH-Public K-12 School	Adams Friendship High School	Level 2	June -Pending Site Walk, Approx. 90 days after site walk
STOJCNW01	265	Frontier	TEACH	TEACH-Public K-12 School	Chilton High School	Level 2	June -Pending Site Walk, Approx. 90 days after site walk
STOJTHZW02	606	Frontier	TEACH	TEACH-Public K-12 School	Maple Grove Elementary School	Level 2	June -Pending Site Walk, Approx. 90 days after site walk
STOJKEW01	772	Frontier	TEACH	TEACH-Public K-12 School	Kiel High School	Level 2	June -Pending Site Walk, Approx. 90 days after site walk
STOJTWRW05	1132	Frontier	TEACH	TEACH-Public K-12 School	Mishicot High School	Level 2	June -Pending Site Walk, Approx. 90 days after site walk
STOJQTKW02	1647	Frontier	TEACH	TEACH-Public K-12 School	Three Lakes School District	Level 2	May
STOJGSAW02	1706	Frontier	TEACH	TEACH-Public K-12 School	Washington School District	Level 2	May
STOJAUWW05	1780	Frontier	TEACH	TEACH-Public K-12 School	Marathon County Special Education	Level 2	June -Pending Site Walk, Approx. 90 days after site walk
STOJWF2W01	1830	Frontier	TEACH	TEACH-Public K-12 School	Westfield High School	Level 2	June -Pending Site Walk, Approx. 90 days after site walk
STOJXWEW01	1836	Frontier	TEACH	TEACH-Public K-12 School	White Lake High School	Level 2	May
STOJEGVW02	1972	Frontier	TEACH	TEACH-Public K-12 School	Northland Pines High School	Level 2	May
STOJRM8W01	2436	Frontier	TEACH	TEACH-Public K-12 School	Merrimac Community Charter School	Level 2	May
STOJOR9W05	2605	Frontier	TEACH	TEACH-Public K-12 School	Oregon School District Office	Level 2	June -Pending Site Walk, Approx. 90 days after site walk